
08/18/01  03:14:56

FLT PLN/105/REPLAN     08/09/013-92

HOROWITZ STURCKOW FORRESTER BARRY

FD09 EZ ACTIVITIES

09

FD09
OCAC FILTER INSPECT
TEPC (POWER UP)
 (ORB OPS, CREW SYS)
  STEP 6

 REPLANNED

♦

STS-105 7A.1 (FD   )
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CDR/RMS1

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)
 Perform Step 3 (N2) ONLY    

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

EXERCISE

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

PLT/IV1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MS1/EV2

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MS2/EV1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MCC MCC NOTES

3-92

HOROWITZ STURCKOW FORRESTER BARRY

FD09 EZ ACTIVITIES

09

FD09
OCAC FILTER INSPECT
TEPC (POWER UP)
 (ORB OPS, CREW SYS)
  STEP 6

 REPLANNED

♦

STS-105 7A.1 (FD   )

     

10:00

11:00

12:00

13:00

GMT

Date
08/18
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13:00

14:00

15:00
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CDR/RMS1

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)
 Perform Step 3 (N2) ONLY    

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

EXERCISE

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

PLT/IV1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MS1/EV2

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MS2/EV1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MCC MCC NOTES



08/18/01  03:14:56

FLT PLN/105/REPLAN     08/09/013-93

VOSS HELMS USACHEV

09

FD09

 REPLANNED
STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

10:00

11:00

12:00

13:00

GMT

Date
08/18

     

12:00

13:00

14:00

15:00

16:00

MET

Day 007

MS3/IV2

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MS4

DESCENT MDDK STATUS CK
 (ASSY OPS, CUE CARD)
 Step 1 only.

EXERCISE

~

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MS5

EXERCISE
~

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

CULBERTSON

DAILY PLAN CONF

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

VERIFY COMM CONFIG 4A

ISS P/L STATUS CK
 Ref. ISS Status Ck
       Cue Card

PREP WORK

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~

DEZHUROV

DAILY PLAN CONF

H-REFLEX SETUP
 (PODF, HRF H-REFLEX)
 STEPS 1-2.4~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

PREP WORK

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TYURIN

DAILY PLAN CONF

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

ISS PAO EVENT

PREP WORK

TRANSFER
 Ref. MPLM TRANSFER
        LIST

ROUTINE OPS FOR HARMFUL
CONTAMINANT UNIT(FINISH)

3-93

VOSS HELMS USACHEV

09

FD09

 REPLANNED
STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

10:00

11:00

12:00

13:00

GMT

Date
08/18

     

12:00

13:00

14:00

15:00

16:00

MET

Day 007

MS3/IV2

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MS4

DESCENT MDDK STATUS CK
 (ASSY OPS, CUE CARD)
 Step 1 only.

EXERCISE

~

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

MS5

EXERCISE
~

 POST-SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

CULBERTSON

DAILY PLAN CONF

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

VERIFY COMM CONFIG 4A

ISS P/L STATUS CK
 Ref. ISS Status Ck
       Cue Card

PREP WORK

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~

DEZHUROV

DAILY PLAN CONF

H-REFLEX SETUP
 (PODF, HRF H-REFLEX)
 STEPS 1-2.4~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

PREP WORK

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TYURIN

DAILY PLAN CONF

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

ISS PAO EVENT

PREP WORK

TRANSFER
 Ref. MPLM TRANSFER
        LIST

ROUTINE OPS FOR HARMFUL
CONTAMINANT UNIT(FINISH)
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FLT PLN/105/REPLAN     08/09/013-94

HOROWITZ STURCKOW FORRESTER BARRY

09

UPLINK
β0 ONLY
BOX C1
-7<AZ<50
-60<EL<75
BOX C2
-28<AZ<-5
-40<EL<25

 REPLANNED

♦

♦

♦

STS-105 7A.1 (FD   )
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CDR/RMS1

Prior to A/L DEPR,
Change DAP A13,B13

EVA2 INHIBIT PAD
 (EVA, EVA2)

EVA2 POST-DEPR/EGRS
 (CC, DEPR/REPR)

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

RMS POWERUP
 (PDRS, RMS PWRUP)

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

SO LTA CABLE XFER/PREP
 (EVA, FS EVA 2 T/L)

PLT/IV1

DEPRESS
 (CC, DEPR/REPR)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA (SUPPORT)
 (EVA, FS T/L)

~

EVA COMM CONFIG
 (EVA FS, EVA PREP)

MS1/EV2

DEPRESS
 (CC, DEPR/REPR)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA2 POST-DEPR/EGRS
 (CC, DEPR/REPR)

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

SO LTA CABLE XFER/PREP
 (EVA, FS EVA 2 T/L)

MS2/EV1

DEPRESS
 (CC, DEPR/REPR)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA2 POST-DEPR/EGRS
 (CC, DEPR/REPR)

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

SO LTA CABLE XFER/PREP
 (EVA, FS EVA 2 T/L)

MCC MCC NOTES

3-94

HOROWITZ STURCKOW FORRESTER BARRY

09

UPLINK
β0 ONLY
BOX C1
-7<AZ<50
-60<EL<75
BOX C2
-28<AZ<-5
-40<EL<25

 REPLANNED

♦
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♦

STS-105 7A.1 (FD   )

     

14:00

15:00

16:00

17:00

GMT
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16:00
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20:00
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CDR/RMS1

Prior to A/L DEPR,
Change DAP A13,B13

EVA2 INHIBIT PAD
 (EVA, EVA2)

EVA2 POST-DEPR/EGRS
 (CC, DEPR/REPR)

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

RMS POWERUP
 (PDRS, RMS PWRUP)

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

SO LTA CABLE XFER/PREP
 (EVA, FS EVA 2 T/L)

PLT/IV1

DEPRESS
 (CC, DEPR/REPR)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA (SUPPORT)
 (EVA, FS T/L)

~

EVA COMM CONFIG
 (EVA FS, EVA PREP)

MS1/EV2

DEPRESS
 (CC, DEPR/REPR)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA2 POST-DEPR/EGRS
 (CC, DEPR/REPR)

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

SO LTA CABLE XFER/PREP
 (EVA, FS EVA 2 T/L)

MS2/EV1

DEPRESS
 (CC, DEPR/REPR)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA2 POST-DEPR/EGRS
 (CC, DEPR/REPR)

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

SO LTA CABLE XFER/PREP
 (EVA, FS EVA 2 T/L)

MCC MCC NOTES
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FLT PLN/105/REPLAN     08/09/013-95

VOSS HELMS USACHEV

09
 REPLANNED

H-REFLEX SETUP
 (PODF, HRF H-REFLEX)
 STEPS 1-2.4

H-REFLEX
 (PODF, HRF H-REFLEX)
Aid subject in performing
steps 4-7

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Photo bag w/35mm cam
 Report barcode & S/N to MCC

STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

14:00

15:00

16:00

17:00

GMT

Date
08/18

     

16:00

17:00

18:00

19:00

20:00

MET

Day 007

MS3/IV2

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-4 ONLY

14.7 PSI CABIN RECONFIG
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-5 ONLY

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EXERCISE

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #8
  ADD Minerals & Silver Biocide
 Samples Req'd/Dur 55 min

MS4

EXERCISE

~

~

    RMS POWERUP
     (PDRS, RMS PWRUP)

MS5

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-4 ONLY

14.7 PSI CABIN RECONFIG
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-5 ONLY

EXERCISE

~

CULBERTSON

H-REFLEX
 (PODF,HRF H-REFLEX)
 Steps 3-9

H-REFLEX
 (PODF, HRF H-REFLEX)
Aid subject in performing
steps 4-7

PMC VIA S-BD

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~

TRANSFER
 Ref. MPLM TRANSFER
        LIST

DEZHUROV

~

H-REFLEX CAMERA S/U
 (PODF,HRF H-REFLEX)
 Steps 5,6,8,9

H-REFLEX
 (PODF, HRF H-REFLEX)
Aid subject in performing
steps 4-7

H-REFLEX
 (PODF, HRF H-REFLEX)
 Steps 2.5 - 2.15

H-REFLEX
 (PODF, HRF H-REFLEX)
 Steps 3-9

PMC VIA S-BD

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TYURIN

H-REFLEX
 (PODF,HRF H-REFLEX)
 Steps 3-9

H-REFLEX CAMERA S/U
 (PODF,HRF H-REFLEX)
 Steps 5,6,8,9

H-REFLEX CAMERA S/U
 (PODF, TVOPS)
 Steps 4, 7

H-REFLEX
 (PODF, HRF H-REFLEX)
Steps 10,11

PMC VIA S-BD

TRANSFER
 Ref. MPLM TRANSFER
        LIST

HARMFUL IMPURITIES
 CARTRIDGE 2 MNT

3-95

VOSS HELMS USACHEV

09
 REPLANNED

H-REFLEX SETUP
 (PODF, HRF H-REFLEX)
 STEPS 1-2.4

H-REFLEX
 (PODF, HRF H-REFLEX)
Aid subject in performing
steps 4-7

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Photo bag w/35mm cam
 Report barcode & S/N to MCC

STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

14:00

15:00

16:00

17:00

GMT

Date
08/18

     

16:00

17:00

18:00

19:00

20:00

MET

Day 007

MS3/IV2

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-4 ONLY

14.7 PSI CABIN RECONFIG
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-5 ONLY

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EXERCISE

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #8
  ADD Minerals & Silver Biocide
 Samples Req'd/Dur 55 min

MS4

EXERCISE

~

~

    RMS POWERUP
     (PDRS, RMS PWRUP)

MS5

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-4 ONLY

14.7 PSI CABIN RECONFIG
 (EVA, 10.2 PSI CABIN)
 Perform Steps 1-5 ONLY

EXERCISE

~

CULBERTSON

H-REFLEX
 (PODF,HRF H-REFLEX)
 Steps 3-9

H-REFLEX
 (PODF, HRF H-REFLEX)
Aid subject in performing
steps 4-7

PMC VIA S-BD

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~

TRANSFER
 Ref. MPLM TRANSFER
        LIST

DEZHUROV

~

H-REFLEX CAMERA S/U
 (PODF,HRF H-REFLEX)
 Steps 5,6,8,9

H-REFLEX
 (PODF, HRF H-REFLEX)
Aid subject in performing
steps 4-7

H-REFLEX
 (PODF, HRF H-REFLEX)
 Steps 2.5 - 2.15

H-REFLEX
 (PODF, HRF H-REFLEX)
 Steps 3-9

PMC VIA S-BD

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TYURIN

H-REFLEX
 (PODF,HRF H-REFLEX)
 Steps 3-9

H-REFLEX CAMERA S/U
 (PODF,HRF H-REFLEX)
 Steps 5,6,8,9

H-REFLEX CAMERA S/U
 (PODF, TVOPS)
 Steps 4, 7

H-REFLEX
 (PODF, HRF H-REFLEX)
Steps 10,11

PMC VIA S-BD

TRANSFER
 Ref. MPLM TRANSFER
        LIST

HARMFUL IMPURITIES
 CARTRIDGE 2 MNT
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HOROWITZ STURCKOW FORRESTER BARRY

09
 REPLANNED
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CDR/RMS1

When A/L REPR complete,
Change DAP A12,B12

EVA 2 SORTIE CLEANUP
 (EVA, FS EVA 2 T/L)

A14    RCS/OMS HTRS L POD B-OFF
                          A-AUTO
                    R POD B-OFF
                          A-AUTO

RMS POWERDOWN
 (PDRS, RMS PWRDN)
 Note: Do not stow MPM's

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

PLT/IV1

REPRESS
 (CC, EVA2 DEPR/REPR)

EVA (SUPPORT)
 (EVA, FS T/L)

~

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

MS1/EV2

REPRESS
 (CC, EVA2 DEPR/REPR)

EVA 2 SORTIE CLEANUP
 (EVA, FS EVA 2 T/L)

EVA2 INGRS/PRE-REPR
 (CC, DPRS/REPR)

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

MS2/EV1

REPRESS
 (CC, EVA2 DEPR/REPR)

EVA 2 SORTIE CLEANUP
 (EVA, FS EVA 2 T/L)

EVA2 INGRS/PRE-REPR
 (CC, DPRS/REPR)

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

MCC MCC NOTES
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HOROWITZ STURCKOW FORRESTER BARRY

09
 REPLANNED
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STS-105 7A.1 (FD   )
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CDR/RMS1

When A/L REPR complete,
Change DAP A12,B12

EVA 2 SORTIE CLEANUP
 (EVA, FS EVA 2 T/L)

A14    RCS/OMS HTRS L POD B-OFF
                          A-AUTO
                    R POD B-OFF
                          A-AUTO

RMS POWERDOWN
 (PDRS, RMS PWRDN)
 Note: Do not stow MPM's

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

PLT/IV1

REPRESS
 (CC, EVA2 DEPR/REPR)

EVA (SUPPORT)
 (EVA, FS T/L)

~

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

MS1/EV2

REPRESS
 (CC, EVA2 DEPR/REPR)

EVA 2 SORTIE CLEANUP
 (EVA, FS EVA 2 T/L)

EVA2 INGRS/PRE-REPR
 (CC, DPRS/REPR)

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

MS2/EV1

REPRESS
 (CC, EVA2 DEPR/REPR)

EVA 2 SORTIE CLEANUP
 (EVA, FS EVA 2 T/L)

EVA2 INGRS/PRE-REPR
 (CC, DPRS/REPR)

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

S0 LTA CABLE INSTALL
 (EVA, FS EVA 2 T/L)

~

MCC MCC NOTES
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FLT PLN/105/REPLAN     08/09/013-97

VOSS HELMS USACHEV

09
 REPLANNED

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

18:00

19:00

20:00

21:00

GMT

Date
08/18

     

20:00

21:00

22:00

23:00

00:00

MET

Day 007

MS3/IV2

EXERCISE

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #9
  ADD Minerals & Silver Biocide
 Samples Req'd/Dur 55 min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Photo bag w/35mm cam
 Report barcode & S/N to MCC

MEAL

~

MS4

EXERCISE

~

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

RMS POWERDOWN
 (PDRS, RMS PWRDN)
 Note: Do not stow MPM's

MS5

EXERCISE

MEAL

CULBERTSON

CBM CPA INSTALLATION
 (S&M, NOMINAL)

MEAL

TRANSFER
 Ref. MPLM TRANSFER
        LIST

DEZHUROV

CONFIG MPLM RACKS 
 FOR ENTRY
 (ASSY OPS, ASSY)

~

MEAL

MPLM CLEANUP
 Ref. MPLM RETURN 
 TRANSFER LIST,ITEMS 493-497

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TYURIN

CBM CPA INSTALLATION
 (S&M, NOMINAL)

MEAL

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~
3-97

VOSS HELMS USACHEV

09
 REPLANNED

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

18:00

19:00

20:00

21:00

GMT

Date
08/18

     

20:00

21:00

22:00

23:00

00:00

MET

Day 007

MS3/IV2

EXERCISE

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #9
  ADD Minerals & Silver Biocide
 Samples Req'd/Dur 55 min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Photo bag w/35mm cam
 Report barcode & S/N to MCC

MEAL

~

MS4

EXERCISE

~

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

RMS POWERDOWN
 (PDRS, RMS PWRDN)
 Note: Do not stow MPM's

MS5

EXERCISE

MEAL

CULBERTSON

CBM CPA INSTALLATION
 (S&M, NOMINAL)

MEAL

TRANSFER
 Ref. MPLM TRANSFER
        LIST

DEZHUROV

CONFIG MPLM RACKS 
 FOR ENTRY
 (ASSY OPS, ASSY)

~

MEAL

MPLM CLEANUP
 Ref. MPLM RETURN 
 TRANSFER LIST,ITEMS 493-497

TRANSFER
 Ref. MPLM TRANSFER
        LIST

TYURIN

CBM CPA INSTALLATION
 (S&M, NOMINAL)

MEAL

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~



08/18/01  03:14:56

FLT PLN/105/REPLAN     08/09/013-98

HOROWITZ STURCKOW FORRESTER BARRY

09

UPLINK
β 21° ONLY
BOX C1
-7<AZ<50
-60<EL<75
BOX C2
-28<AZ<-5
-40<EL<25

 REPLANNED

♦

♦

♦

PGSC OVERNIGHT CONFIG
REBOOT PGSC's
COLOR PRINTER - ON
PAPER IN PRINTER
FLOPPY DISK IN PROSHARE
OCA ROUTER - ON
PROSHARE - ON
KFX LAUNCHED

CHECK APPLICATIONS CLOSED
OUTLOOK

HELMET LT/PGT BATT RCHG INIT
 (EVA, EMU MAINT/RECHARGE)

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

STS-105 7A.1 (FD   )

     

22:00

23:00

00:00

01:00

GMT

Date
08/18

     

00:00
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02:00
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04:00
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Day 008
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R
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~
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CDR/RMS1

14.7 CABIN CONFIG
 (EVA, 10.2 PSI CABIN)
 Perform Steps 6,7 ONLY

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS
               STATION)

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

VIDEO CONFERENCING
 (ORB OPS, PGSC) - PMC

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT/IV1

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS1/EV2

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

~

POST-EVA TRANSFERS
 Ref. (MDDK) TRANSFER
  LIST, ITEMS 122 - 141L

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

MS2/EV1

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

~

POST-EVA TRANSFERS
 Ref. (MDDK) TRANSFER
  LIST, ITEMS 122 - 141L

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MCC MCC NOTES

OCA-PMC

3-98

HOROWITZ STURCKOW FORRESTER BARRY

09

UPLINK
β 21° ONLY
BOX C1
-7<AZ<50
-60<EL<75
BOX C2
-28<AZ<-5
-40<EL<25

 REPLANNED

♦

♦

♦

PGSC OVERNIGHT CONFIG
REBOOT PGSC's
COLOR PRINTER - ON
PAPER IN PRINTER
FLOPPY DISK IN PROSHARE
OCA ROUTER - ON
PROSHARE - ON
KFX LAUNCHED

CHECK APPLICATIONS CLOSED
OUTLOOK

HELMET LT/PGT BATT RCHG INIT
 (EVA, EMU MAINT/RECHARGE)

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

STS-105 7A.1 (FD   )

     

22:00

23:00

00:00

01:00

GMT

Date
08/18

     

00:00

01:00

02:00

03:00

04:00

MET

Day 008
W E
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R
S
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R
B
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R
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~
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CDR/RMS1

14.7 CABIN CONFIG
 (EVA, 10.2 PSI CABIN)
 Perform Steps 6,7 ONLY

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS
               STATION)

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

VIDEO CONFERENCING
 (ORB OPS, PGSC) - PMC

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT/IV1

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS1/EV2

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

~

POST-EVA TRANSFERS
 Ref. (MDDK) TRANSFER
  LIST, ITEMS 122 - 141L

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

MS2/EV1

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

~

POST-EVA TRANSFERS
 Ref. (MDDK) TRANSFER
  LIST, ITEMS 122 - 141L

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MCC MCC NOTES

OCA-PMC



08/18/01  03:14:56

FLT PLN/105/REPLAN     08/09/013-99

VOSS HELMS USACHEV

09
 REPLANNED

 Ingest (DO NOT CHEW)
  Potassium Citrate/
  Placebo tablets (2)
  after meal

 Ingest (DO NOT CHEW)
  Potassium Citrate/
  Placebo tablets (2)
  after meal

 Ingest (DO NOT CHEW)
  Potassium Citrate/
  Placebo tablets (2)
  after meal

STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

22:00

23:00

00:00

01:00

GMT

Date
08/18

     

00:00

01:00

02:00

03:00

04:00

MET

Day 008

MS3/IV2

DAILY PLAN CONF

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

DAILY PLAN CONF

DESCENT MDDK STATUS CK
 (ASSY OPS, CUE CARD)
 Step 1 only

EXERCISE

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

TRANSFER LIST
 Transfer 2 CWC bags

MS5

DAILY PLAN CONF

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CULBERTSON

DAILY PLAN CONF

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS 
              STATION)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

VERIFY COMM CONFIG 2B

PLAN REVIEW

TRANSFER
 Ref. MPLM TRANSFER
        LIST

DEZHUROV

CONFIG MPLM RACKS 
 FOR ENTRY
 (ASSY OPS, ASSY)

~

DAILY PLAN CONF

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLAN REVIEW

TYURIN

DAILY PLAN CONF

IMS File Prep

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

TRANSFER TAGUP

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~

BRPK - INSPECT

3-99

VOSS HELMS USACHEV

09
 REPLANNED

 Ingest (DO NOT CHEW)
  Potassium Citrate/
  Placebo tablets (2)
  after meal

 Ingest (DO NOT CHEW)
  Potassium Citrate/
  Placebo tablets (2)
  after meal

 Ingest (DO NOT CHEW)
  Potassium Citrate/
  Placebo tablets (2)
  after meal

STS-105 7A.1 (FD   )

EXP-3 EXP-3 EXP-3

     

22:00

23:00

00:00

01:00

GMT

Date
08/18

     

00:00

01:00

02:00

03:00

04:00

MET

Day 008

MS3/IV2

DAILY PLAN CONF

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

POST EVA 
 (EVA, POST EVA)
 REF. MSG 091

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

DAILY PLAN CONF

DESCENT MDDK STATUS CK
 (ASSY OPS, CUE CARD)
 Step 1 only

EXERCISE

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

TRANSFER LIST
 Transfer 2 CWC bags

MS5

DAILY PLAN CONF

MIDDECK TRANSFER
 Ref. (MDDK) TRANSFER
         LIST

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CULBERTSON

DAILY PLAN CONF

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS 
              STATION)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

VERIFY COMM CONFIG 2B

PLAN REVIEW

TRANSFER
 Ref. MPLM TRANSFER
        LIST

DEZHUROV

CONFIG MPLM RACKS 
 FOR ENTRY
 (ASSY OPS, ASSY)

~

DAILY PLAN CONF

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLAN REVIEW

TYURIN

DAILY PLAN CONF

IMS File Prep

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

TRANSFER TAGUP

TRANSFER
 Ref. MPLM TRANSFER
        LIST

~

BRPK - INSPECT


